GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

Water Resources Department – HNSS Project-Phase II-Package No.63-Investigation, Preparation of HPs, Designs and Drawings, Excavation of Tamballapalli Branch canal from KM 0.000 to KM 29.425 / 30.750 including formation of Kalicherla Reservoir, construction of CM & CD works and Distributory network system to feed an Ayacut of 15,000 Acres –Proposals for payment of arrears from 04/2013 to 02/2015 towards Price adjustment on labour, machinery and other material components – Approval - Orders – Issued.

WATER RESOURCES (Projects.III) DEPARTMENT

G.O.RT.No. 424 **Dated: 03-08-2017**

Read:-

From Chief Engineer, NTR TGP, Tirupati Lr No: CE/NTR-TGP/TPT/TGP/ HNSS/Package.63/ Price Escalation, 10D&L Dated:14.11 .2016.

&&&&

ORDER:

In the reference read above, the Chief Engineer, NTR TGP, Tirupathi has placed the proposals for payment of arrears of Price Adjustment on Labour, Machinery and other Material components of EPC Package 63 of HNSS Project Phase-II before the Joint meeting of the State Level Standing Committee and IBM Committee as per the provisions of G.O.Ms. No: 22, I & CAD (Reforms) Department, Dt: 23-02-2015 for their recommendations.

2. After detailed discussions and based on the recommendations of the Chief Engineer, NTR TGP, Tirupathi, the State Level Standing Committee and IBM Committee recommend to the Government for according approval for payment of arrears of Rs.26,16,342/- for Price adjustment on labour, machinery and other material components for Package No. 63 of HNSS Project Phase-II for the work done from 4/2013 to 02/2015. The Chief Engineer, NTR TGP, Tirupati is directed to make payment of arrears as per the procedure given in G.O.Ms. No: 22, I & CAD (Reforms) Department, Dt: 23-02-2015 after getting approval from the Government.

3. The Chief Engineer, NTR TGP, Tirupati has therefore requested the Government to accord approval for payment of arrears of **Rs.26,16,342/-** towards Price adjustment on labour, machinery and other material components for Package No. 63 of HNSS Project Phase-II for the work done from 04/2013 to 02/2015 as recommended by the Joint meeting of SLSC & IBM Committee vide their Minutes dated:23-09-2016 as per the provisions of G.O.Ms. No: 22, I & CAD (Reforms) Department, Dt: 23-02-2015.

...2/-

4. Government after careful examination of the proposal of Chief Engineer (Projects), Ananthapuramu and also considering the recommendations of Joint Meeting of SLSC & IBM Committees vide their Minutes dated:29.09.2016, hereby accord approval for payment of arrears of **Rs.26,16,342/- (Rupees Twentysix Lakhs Sixteen Thousand Three Hundred and Fortytwo only)** towards Price adjustment on labour, machinery and other material components for Package No. 63 of HNSS Project Phase-II for the work done from 04/2013 to 02/2015 as recommended by the Joint meeting of SLSC & IBM Committee vide their Minutes dated:23-09-2016 as per the provisions of G.O.Ms. No: 22, I & CAD (Reforms) Department, Dt: 23-02-2015, ***with a condition that the Chief Engineer, NTR TGP, Tirupati should ensure that no excess payment is made in this regard***5.

5. The Chief Engineer, NTR TGP, Tirupati shall take further action accordingly.

6. This order issues with the concurrence of Finance (FMU.WR.II) Department vide their UO No. **48022/277/FMU-WR.II/16, Dt.21-07-2017**.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

SHASHI BHUSHAN KUMAR
SECRETARY TO GOVERNMENT

To
The Chief Engineer, NTR TGP, Tirupati
Copy to:
The Accountant General, A.P., Hyderabad.
The Finance (FMU.WR-II) Department.
The P.S. to Secy. to Govt., WRD Dept.,
The PS to Min (Water Resources Department)
SF/SC

//Forwarded::By Order//

SECTION OFFICER

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

SHASHI BHUSHAN KUMAR
SECRETARY TO GOVERNMENT

To
The Chief Engineer (Projects), Ananthapuramu.
Copy to:
The Accountant General, A.P., Hyderabad.
The Finance (FMU.WR-II) Department.
The P.S. to Secy. to Govt., WRD Dept.,
The OSD to Min (Water Resources Department)
The PA to JS (K)
SF/SC

//FORWARDED:: BY ORDER//

SECTION OFFICER